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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

01.15.2016

Contract Location:
HWY 275 DODGE/CUMMING LINE SOUTH

Contractor:

WESTERN ENGINEERING COMPANY, INC.
1149 HIGHWAY 44

PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
DODGE
Project Fed State Highway Begin
Number Project Number Number Ref
Post
M2TLOA  AFE-B001 275 124.47

000

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

133.65 BITUMINOUS

PROG

04.17.2014
04.24.2014
05.07.2014

04.27.2015
04.27.2015
09.01.2015

Current Contract Amt
$828,513.55

Original Contract Amt
$832,579.68

% Dollar Comp
106%
% Time Comp
87%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Trujillo, Ray

Total for Adjustments

Payment

01.19.2016

Construction Engineer

Halstead, Kerri

01.21.2016

Total to Date

Prev to Date

$875,226.29 $879,506.42
$.00 $.00
$875,226.29 $879,506.42
$.00 $.00
$.00 $.00
$.00 $.00
$875,226.29 $879,506.42
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$875,226.29 $879,506.42

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$-4,280.13
$.00
$-4,280.13
$.00
$.00
$.00
-$4,280.13

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

-$4,280.13

01.21.2016

01.21.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  01.15.2016 Est Number: 0006 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 12,000.00 1.000 12,000.00
0001 0001 0001.08 0.50 3,225.000 1,61250 MOBILIZATION LS 1.000 12,000.00
BARRICADE, TYPE II BDAY 3,225.000 1,612.50 1.000 12,000.00
883.000 441,50 0.000 0.00
0.000 0.00 0010 0010 8022.20 1.75 7,720.000 13,510.00
0002 0002 0001.10 2.20 108.000 237.60 HYDRATED LIME/WARM MIX ASPHALT EACH 7,720.000 13,510.00
BARRICADE, TYPE Il BDAY 108.000 237.60 9,313.660 16,298.90
205.000 451.00 0.000 0.00
0.000 0.00 o011 0011 9005.71 42.50 7,320.000 311,100.00
0003 0003 0001.75 1.10 210.000 231.00 ASPHALTIC CONCRETE, TYPE SLX TON 7,320.000 311,100.00
TEMPORARY SIGN DAY EACH 210.000 231.00 9,313.660 395,830.56
402.000 442.20 0.000 0.00
0.000 0.00 0012 0012 9010.49 55.00 400.000 22,000.00
0004 0004 0001.90 0.52 2,106.000 1,005.12 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 22,000.00
SIGN DAY EACH 2,106.000 1,005.12 StX 0.000 0.00
2,583.000 1,343.16 0.000 0.00
0.000 0.00 0013 0013 9021.13 680.00 324.240 220,483.20
0005 0005 0002.55 7.20 1,001.000 7.207.20 PERFORMANCE GRADED BINDER (64-34) TON 324.240 220,483.20
OVERLAY BROKEN LINES STA 1,001.000 7,207.20 389.250 264,690.00
1,868.900 13,456.08 0.000 0.00
0.000 0.00 0014 0014 9053.00 2.00 20,180.000 40,360.00
0006 0006 0002.60 7.20 2,002.000 14,414.40 TACK COAT GAL 20,180.000 40,360.00
OVERLAY SOLID LINES STA 2,002.000 14,414.40 6,850.000 13,700.00
1,857.190 13,371.77 0.000 0.00
0.000 0.00 0015 0015 9053.20 2.60 9,010.000 23,426.00
0007 0007 0003.10 300.00 30.000 9,000.00 FOG SEAL GAL 9,010.000 23,426.00
FLAGGING DAY 30.000 9,000.00 1,300.000 3,380.00
36.000 10,800.00 0.000 0.00
0.000 0.00 0016 0016 9110.01 80.00 50.000 4,000.00
0008 0008 0003.20 450.00 10.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 10.000 4,500.00 0.000 0.00
13.000 5,850.00 0.000 0.00
0.000 0.00 0017 0017 9110.02 80.00 50.000 4,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
OPERATED 0.000 0.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  01.15.2016 Est Number: 0006 Pay Period End Date:  01.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 9110.03 70.00 50.000 3,500.00 4002 4002 9300.58 -0.48575 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00 SUPERPAVE QUALITY DISINCENTIVE 9,313.700 -4,524.13
0.000 0.00 9,313.700 -4,524.13
FAA PAY FACTOR .80 SUBLOT 1-1, 1-2, 1-3
0.000 0.00 9,313.700 -4,524.13
0019 0019 9110.07 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 832,579.68
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 828,513.55
0.000 0.00 In place 875,226.29
0.000 0.00 This Estimate -4,280.13
0020 0020 9179.23 225.00 504.544 113,522.40 Totals for contract Contracted 832,579.68
COLD MILLING, CLASS 3 STA 504.544 113,522.40 Current 828,513.55
468.000 105,300.00 In place 875,226.29
0.000 0.00 This Estimate -4,280.13
0021 0021 9185.85 5.75 1,001.088 5,756.26
RUMBLE STRIPS, ASPHALT 8" STA 1,001.088 5,756.26
796.140 4,577.81
0.000 0.00
0022 0022 9300.38 1.00 13,124.000 13,124.00
RAP INCENTIVE PAYMENT EACH 13,124.000 13,124.00
12,573.440 12,573.44
0.000 0.00
0023 0023 9300.50 5,000.00 1.000 5,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
1.000 5,000.00
0.000 0.00
4001 4001 0020.00 2.00 0.000 0.00
TRAINING HOUR 229.000 458.00
. 122.000 244.00
Contractor Specific OJT
122.000 244.00







